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PROJECT: Wakefield, Gogebic County, Michigan

DESCRIPTION: Wakefield is located at the western tip of the Upper Peninsula of Michigan, just 8 miles from the
Wisconsin border. Sunday Lake is located in the central part of the city, just north of US 2. It is bounded by
many businesses, houses and cottages. It is used heavily for recreation throughout the year. An old tainter gate
dam controls the level of the lake. The existing gate needs to be replaced to enable the Sunday Lake water level
to be lowered in the spring to provide capacity for rain events and snowmelt, to preclude flooding of the City.
CONGRESSIONAL INTEREST: Stupak (D) MI-01, Levin (D), Stabenow (D)

LOCATION MAP:

NON-FEDERAL PROJECT SPONSOR: City of Wakefield, Gogebic County, Michigan, Mr. John Siira, 906-229-
5132.

PROJECT AUTHORITY: Section 205 of the Flood Control Act of 1948, as amended

FUNDING:
Total Federal Non-Federal

Current Working Estimate tbd tbd tbd
Funds allocated prior to FYQ7 $ 0 $ 0 $ O
Funds allocated in FY07 $ 0 $ O $ O
FYO08 Budget $ 0 $ 0 $ O
Funds that could be used in FY08 $100,000 $100,000 $ O
Funds required to complete (> FY08) tbd tbd tbd
SCHEDULE MILESTONES:

Project Initiated Sep 03

Preliminary Decision Document Approved tbd

Feasibility Cost Share Agreement Approval
Design Documentation Completed
Decision Document Approved

Plans and Specifications Initiated

Project Cooperation Agreement Signed
Construction Contract Awarded
Construction Completed

Project Closed-Out

STATUS: No work has been performed due to budget constraints in Section 205 program. FY08 funding would
be used to begin feasibility study and prepare a Detailed Project Report (DPR). The feasibility phase is 100%
Federally financed up to $100,000. The local sponsor share of the feasibility study is 50% of all costs in excess
of $100,000. After study initiation, an early milestone will be scheduled where the scope of the study can be
assessed to determine if further study is warranted.

PM: William A. Rito, 313-226-6788 william.a.rito@usace.army.mil
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